

	Stage 1	Stage 2
	<b>Breckland</b>	<b>NP4 Yaxham</b>
	Area Designation "4 Weeks Consultation"	Consultation and Drafting Plan
Start	14/09/2015	30/09/2015
Complete	17/11/2015	Ongoing    Planned    31/03/2016
Elapsed Time	9 weeks	26 weeks

	Stage 3	Stage 4
	<b>NP4 Yaxham</b>	<b>Breckland</b>
	Pre-Submission "6 Weeks Consultation"    Revise Plan	Submit Plan to Breckland (& request Ind. Examiner appointed) "6 Weeks Consultation"    Revise Plan
Start	31/03/2016    12/05/2016	26/05/2016    04/08/2016
Complete	12/05/2016    26/05/2016	04/08/2016    18/08/2016
Elapsed Time	6 Weeks    2 Weeks	10 Weeks    2 Weeks

	Stage 5	Stage 6	Stage 7
	<b>Breckland organises</b>	<b>Breckland</b>	<b>Breckland</b>
	Independent Examiner Revise Plan	Referendum "6 weeks" (28 working days)	Making the Plan
Start	18/08/2016    15/09/2016	13/10/2016	08/12/2016
Complete	15/09/2016    13/10/2016	08/12/2016	02/02/2017
Elapsed Time	4 Weeks    4 Weeks	8 Weeks	8 Weeks